

PROGRAM REPORT

Delta Digital Transformation

DIGITAL TRANSFORMATION ACTIVE Created Aug 26, 2026

Group-wide DX program, upstream and downstream

0% 0 of 28 non-negotiables complete

Generated Aug 26, 2026

1 Leadership and vision alignment 0 of 4 non-negotiables

Secure visible, sustained executive sponsorship and a shared definition of success that survives commodity-price cycles.

Activities

ACTIVITY	STATUS	OWNER	DUE	COMPLETED
Name executive sponsor(s) with real authority — operations leadership, not only IT or digital.	To do	—	—	—
Draft a one-page charter linking the program to strategy, HSE, and energy-transition goals.	To do	—	—	—
Define three to five outcome statements in operational language (cost/boe, uptime, emissions, cycle time).	To do	—	—	—
Stand up a steering committee with decision rights, membership, and a fixed cadence.	To do	—	—	—
Brief the broader leadership team and the operational stakeholders who will live with the change.	To do	—	—	—
Agree the funding philosophy (ring-fenced or value-gated) so the program is not the first cut in a downturn.	To do	—	—	—
Align the DX vision with portfolio and energy-transition strategy, not only cost takeout.	To do	—	—	—

Non-negotiable deliverables REQUIRED

DELIVERABLE	STATUS	OWNER	DUE	COMPLETED
Named executive sponsor with written commitment and time allocation.	To do	—	—	—
Approved program charter with outcomes and success metrics.	To do	—	—	—

DELIVERABLE	STATUS	OWNER	DUE	COMPLETED
Steering-committee charter: membership, decision rights, cadence.	To do	—	—	—
Initial value hypothesis signed by finance and operations.	To do	—	—	—

In oil and gas, sponsorship must include operations. Programs owned only by the technology function almost never scale past pilots.

2 Current-state assessment 0 of 4 non-negotiables

Understand the true starting point — data, processes, systems, capabilities, culture, and constraints — before designing solutions.

Activities

ACTIVITY	STATUS	OWNER	DUE	COMPLETED
Map the current systems landscape (OT, IT, data platforms, point solutions) and the integration points that matter.	To do	—	—	—
Assess data quality, access, ownership, and readiness for the intended use cases.	To do	—	—	—
Document the processes and decision points the program will change.	To do	—	—	—
Evaluate skills, roles, and cultural readiness, including contractors and remote crews.	To do	—	—	—
Capture regulatory, HSE, cybersecurity, and production-continuity constraints.	To do	—	—	—
Record baseline metrics with sources so later value claims can be proven.	To do	—	—	—

Non-negotiable deliverables

REQUIRED

DELIVERABLE	STATUS	OWNER	DUE	COMPLETED
Documented current-state systems and data landscape.	To do	—	—	—
Baseline metrics with data sources for the primary success measures.	To do	—	—	—
Risk and constraint register covering cyber, HSE, regulatory, and legacy OT.	To do	—	—	—
Stakeholder map and first-pass change-impact assessment.	To do	—	—	—

Do not skip the data reality check. Most AI, twin, and analytics failures in this industry start with fragmented or inaccessible data, not weak models.

3 Strategy, scope, and business case 0 of 4 non-negotiables

Turn vision into a governed scope, a sequenced roadmap, and a quantified case that can be steered.

Activities

ACTIVITY	STATUS	OWNER	DUE	COMPLETED
Write in-scope and out-of-scope, plus the process for changing either.	To do	—	—	—
Prioritize use cases or workstreams by value, feasibility, data readiness, and operational risk.	To do	—	—	—
Build a phased roadmap (pilot → scale → embed) with stage gates tied to measured value.	To do	—	—	—
Quantify the business case with conservative assumptions and oil/gas price sensitivity.	To do	—	—	—
Decide build vs buy, platform choices, and required partners.	To do	—	—	—
Define the value-tracking method: what is measured, by whom, how often, against which baseline.	To do	—	—	—
Create a portfolio view of initiatives with funding released only at stage gates.	To do	—	—	—

Non-negotiable deliverables REQUIRED

DELIVERABLE	STATUS	OWNER	DUE	COMPLETED
Approved scope statement and written prioritization criteria.	To do	—	—	—
Phased roadmap with explicit stage gates.	To do	—	—	—
Quantified business case reviewed by finance and operations.	To do	—	—	—
Value-tracking framework ready before the first pilot.	To do	—	—	—

Express benefits in terms that survive price cycles: per barrel, per operating day, uptime, maintenance cost ratio.
Absolute dollars become meaningless when prices move.

4 Operating model, governance, and talent 0 of 4 non-negotiables

Design the organization, decision rights, skills, and ways of working that will deliver and then sustain the program.

Activities

ACTIVITY	STATUS	OWNER	DUE	COMPLETED
Publish governance: steering, working groups, escalation paths, and a RACI for key decisions.	To do	—	—	—
Design the post-go-live operating model — who owns the solution when the project team leaves.	To do	—	—	—
Identify critical roles (product owner, data steward, domain expert, change lead) and fill or develop them.	To do	—	—	—
Write a change and communications plan that involves the front line early.	To do	—	—	—
Plan upskilling for both technical and operational staff, including contractors.	To do	—	—	—
Align incentives and performance management where the work itself is changing.	To do	—	—	—

Non-negotiable deliverables REQUIRED

DELIVERABLE	STATUS	OWNER	DUE	COMPLETED
Documented governance structure and RACI.	To do	—	—	—
Named owners for the solution after go-live.	To do	—	—	—
Change-management plan with measurable adoption goals.	To do	—	—	—
Skills-gap assessment and development plan for critical roles.	To do	—	—	—

Operating culture in this industry is strong and often rightly cautious. Designs that ignore experienced operations and maintenance people do not embed.

5 Execution planning and risk 0 of 4 non-negotiables

Create an executable plan that manages technical, operational, cyber, and change risk without stopping production.

Activities

ACTIVITY	STATUS	OWNER	DUE	COMPLETED
Build workstreams, the critical path, milestones, and a resource-loaded plan.	To do	—	—	—
Maintain a risk register with owners and mitigations — especially OT impact, cutover, and cyber.	To do	—	—	—
Define environments (dev / test / prod) and OT isolation where required.	To do	—	—	—
Plan integration, data connection or migration, and testing that includes operational scenarios.	To do	—	—	—
Write the cutover or go-live approach with rollback criteria that operations will actually use.	To do	—	—	—
Set quality gates and a definition of done for every major deliverable.	To do	—	—	—

Non-negotiable deliverables REQUIRED

DELIVERABLE	STATUS	OWNER	DUE	COMPLETED
Detailed plan with critical path and committed resources.	To do	—	—	—
Risk register with explicit OT, HSE, and cyber items and mitigations.	To do	—	—	—
Go-live / cutover criteria and a rollback plan.	To do	—	—	—
Testing strategy that includes operational scenarios, not only technical tests.	To do	—	—	—

On producing assets, big-bang cutovers are high risk. Prefer phased, reversible steps and a clear operational fallback.

6 Implement, pilot, and capture value 0 of 4 non-negotiables

Deliver working capability, prove value with real data, and create the evidence base for scale — or for a stop.

Activities

ACTIVITY	STATUS	OWNER	DUE	COMPLETED
Run the pilot or first release against the agreed success metrics and the recorded baseline.	To do	—	—	—
Measure actual value with the tracking framework, including where it missed.	To do	—	—	—
Capture lessons and refine both the solution and the work process.	To do	—	—	—
Take a formal scale / pivot / stop decision to the steering committee with evidence.	To do	—	—	—
Complete training, documentation, and handover to the operational owners.	To do	—	—	—
Close the pilot with a scale plan and a residual-risk register.	To do	—	—	—
Track both initiative-level value and enterprise capability maturity.	To do	—	—	—

Non-negotiable deliverables

REQUIRED

DELIVERABLE	STATUS	OWNER	DUE	COMPLETED
Documented pilot results versus baseline, quantitative.	To do	—	—	—
Formal scale / no-scale decision recorded by steering.	To do	—	—	—
Operational ownership accepted and a support model in place.	To do	—	—	—
Updated residual-risk register for the scale phase.	To do	—	—	—

Many oil and gas programs die in pilot purgatory. Force a clear scale decision. If value is not materializing, stop or redesign rather than quietly expanding scope.

7 Scale, embed, and continuous management 0 of 4 non-negotiables

Leave project mode. Run a living operating capability with reviews, improvement, and value protection.

Activities

ACTIVITY	STATUS	OWNER	DUE	COMPLETED
Embed the solution in standard operating procedures and the actual decision process.	To do	—	—	—
Run monthly value reviews and a quarterly strategy/roadmap refresh with leadership visibility.	To do	—	—	—
Keep a continuous-improvement backlog owned by the operational product owner.	To do	—	—	—
Refresh the roadmap as technology, regulation, and the asset base change.	To do	—	—	—
Audit data quality, model health (if applicable), and cyber posture on a defined cadence.	To do	—	—	—
Keep the change network and skills pipeline alive so capability does not decay after go-live.	To do	—	—	—

Non-negotiable deliverables

REQUIRED

DELIVERABLE	STATUS	OWNER	DUE	COMPLETED
Living operating model with a named product or process owner.	To do	—	—	—
Scheduled value and health reviews with leadership visibility.	To do	—	—	—
Continuous-improvement process and backlog ownership.	To do	—	—	—
Defined metrics and review process for data quality, model health, and security posture as applicable.	To do	—	—	—

The most common long-term failure is treating the program as finished at go-live. Prices, regulations, assets, and crews change. Continuous management is part of the design.

1 event recorded since Aug 26, 2026.